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What is an ICD?

e |CD - Interface Control Document

« Identifies and controls the physical, functional,
environmental, operational and/or procedural interface
between SV & LV

* Defines methods of verification between contractors which
effect the design and operation of the flight hardware and
Interfacing ground based elements for the SV/LV systems

 Developed during mission integration process

o After approval and contractual implementation, the ICD
provides configuration control of the interface by
documenting all current agreements.

e Serves as a basis for contractual control of the defined
SV/LV interfaces.
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SV Requirements

SV requirements usually documented in an IRS or IRD

— IRS - Interface Requirements Specification
— IRD - Interface Requirements Documents

 SVs should use SIS as baseline for IRS/IRD development
— Minimizes integration complexity and cost
— Ensures dual compatibility with both LVs

« The ICD is developed from the IRS/IRD
— Reflects a negotiated meeting of IRS/IRD requirements
— States the LV capabilities
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EELV ICD Requirements

« EELV contractors develop and maintain the ICD as a
standard service as part of CLIN 0102

— Activated at L-24 months
— Early ICD development via CLIN 0103

 Final ICD will be a four party signature document
— LV SPO, SV SPO, LV contractor, SV contractor
— LV and SV SPOs will have insight into ICD development
during integration
— Insure EELV requirements (SPRD, SIS, MU annex) met
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ICD Development
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ICD Signoff Process & Checklist

MVB / SV SV [ EELV [EELV
Time Action MVI MVL | MVP | MVK | SPO | KTR | KTR | SPD
- Develop ICD R R A A
- Technical Concurrence (ICD Baseline) A A
- Sign 2-party ICD A A
12 |Draft Technical Evaluation Doc. - Ensure A R R
days |ICD translate SIS, SOW Requirements
3 days Dlstnbu_te ICD Technical Evaluation Doc. A c c c c
For review
Compile package to include ICD,
5 days |technical evaluations (MVI, Aerospace, A C
SV SPO) plus comments
5 davs Schedule Review Board for MV and SV
Y SPO, Aerospace concurrence
1 day |Conduct ICD Review Board C C C C C
= ICD Signed by SPDs A A
5 days | ICD on contract A
A - Action
C - Coordinate
R - Review




ICD Change Process
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